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Status of the Companies’ Queues

Figures 1 through 4 below illustrate a summary of the status as of December 31, 2020
of all Interconnection Requests (“IRs”) 20kW and greater that are in operation or
currently active in the Companies’ South Carolina state-jurisdictional interconnection
queues, at both the transmission and distribution level for each utility.
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IR Review: This term means an IR has been submitted by the customer and is in the
process of being reviewed for completeness.

Fast Track: This term means that the IR is eligible for the Fast Track study process
(SCGIP Section 2) and the utility is performing the Fast Track screens. (Note: Figures
2 and 4 do not measure Fast Track because projects greater than 2MW are not eligible
for consideration for Fast Track)

Supplemental Review: This term means that the IR failed the Fast Track screens
review and the utility is performing a Supplemental Review (SCGIP Section 3).

System Impact Study: This term means the utility is performing a System Impact Study
(SCGIP Section 4).

Facilities Study: This term means the utility has completed the System Impact Study
and is performing a Facilities Study (SCGIP Section 4).

0l Jo ¥ 8bed - 3-z0z-810Z # 19900 - DSOS - Wd 9¥:1 | Aenigad 1zoz - d3114 ATIVOINOY L0313



V.

IA/Construction: This term means the IR has completed all study phases.

Commercial Operation: This term means the project has completed construction and
is operational.

Reasons for the SC Interconnection Queue Challenges

The reasons for the Companies’ SC interconnection queue challenges remain the same
as those described in the October 31, 2019 report.

The Companies’ Plans to Remedy the Queue Challenges

The Companies’ plans to remedy their queue challenges remain the same as reported
in the October 31, 2019 report, with the following updates:

e On October 15, 2020, the North Carolina Utilities Commission issued an Order
approving the queue reform proposal.

e The Companies held a stakeholder meeting to discuss the queue reform
proposal in South Carolina on October 30, 2020.

e On November 17, 2020, the Companies filed the queue reform proposal in
South Carolina through revisions to the South Carolina Generation
Interconnection Procedures.

e The Companies intend to host two more stakeholder meetings in Q1 2021
before filing the queue reform proposal with the Federal Energy Regulatory
Commission in early 2021.

e After receiving the required approvals in all three jurisdictions, the Companies
will immediately begin the transition to a first-ready first-served queue, with
the goal of opening the enroliment for the first definitive cluster study in Q4
2021.

Indicate Which Projects Have Been Bid into CPRE (including which projects were
selected as CPRE winners and which projects bid into CPRE but were not selected)

RESPONSE: Please see the August 1, 2019 report filed in this docket that includes the
CPRE Tranche 1 winners and projects that were not selected. The Tranche 2 winners
and losers will be disclosed through the Independent Administrator’s Final Report,
which is expected to be issued in the coming weeks.
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Identify the Intervals for Every Significant Milestone for Every Queued Ahead
Non-CPRE Project (if requested by the Office of Regulatory Staff)

RESPONSE: The Companies have provided below statistics on the significant
milestones for all Non-CPRE projects greater than 20kW in the Companies’

interconnection queues:

a. Intervals between receipt of the Interconnection Request and execution of
Interconnection Agreement.

IR to IA Executed Interval

Overall Distribution Transmission
MIN 59 59 64
MAX 1742 1742 1120
AVG 471 473 436
Projects Included 244 233 11

b. Intervals for receipt of System Impact Studies Agreements and System Impact
Studies completed. Note: Duke Energy’s DataMart system does not capture date
of receipt of the executed System Impact Study Agreement. Instead, the
Companies have provided SIS Start to SIS End interval.

System Impact Study Intervals

Overall Distribution Transmission
MIN 2 34 2
MAX 1817 1817 432
AVG 407 441 121
Projects Included 138 123 15

c. Intervals for receipt of Facilities Studies Agreements and Facilities Studies
completed. Note: Duke Energy’s DataMart does not capture date of receipt of the
executed Facilities Study Agreement. Instead, the Companies have provided
Facilities Study Start to Facilities Study End interval.
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Facility Study Intervals

Overall Distribution Transmission
MIN 1 1 1
MAX 533 533 159
AVG 159 164 85
Projects Included 78 73 5

d. Intervals between studies completed and the Interconnection Agreement received.
Note: The Companies have interpreted this request to intend the interval from
Facilities Study Complete to when the 1A was delivered to the customer.

Facility Study to IA Mailed Intervals

Overall Distribution Transmission
MIN 0 0 29
MAX 541 368 541
AVG 59 52 208
Projects Included 73 70 3

VI.  Provide Aggregate Statistics on CPRE and Non-CPRE Projects, including:

a. The actual allocation of FTEs and person-hours devoted to the processing of CPRE
and non-CPRE projects (for the transmission and distribution queues), including on
a per-project and per-megawatt basis.

RESPONSE: Please see the October 31, 2019 Report for these details for CPRE
Tranche 1. The CPRE Tranche 1 winners have executed Interconnection
Agreements and exited the queue. Each project will progress through the
construction phase to commercial operation based on the milestones established in
the Interconnection Agreement. The Companies intend to provide information for
Tranche 2, similar to the Companies’ October 31, 2019 report for Tranche 1, after
the Tranche 2 winners have executed interconnection agreements and exited the
queue.
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b. Information on Interconnection Study Intervals for System Impact Studies and
Facilities Studies for CPRE versus non-CPRE projects.

RESPONSE:



Please see section V. All CPRE Tranche 1 winners have progressed through System
Impact Study and Facilities Study. The Companies intend to provide information
for Tranche 2, similar to the October 31, 2019 report for Tranche 1, after the
Tranche 2 winners have completed Facilities Study.

Information on Interconnection Study Backlogs for CPRE versus non-CPRE
projects.

RESPONSE:

As reported in the Companies’ second and third quarter 2019 reports filed on
August 1, 2019 and November 1, 2019, respectively, the interconnection study
backlog is not negatively impacted by the existence of the Grouping Studies
conducted for CPRE Tranche 1. Non-CPRE projects that were not designated as on
hold for distribution interdependency or transmission constraints continued to be
studied in queue priority order. With regard to CPRE projects, no such “backlog”
exists, as these projects are not studied under the SCGIP Section 4.3 system impact
study process, but instead pursuant to the CPRE grouping study evaluation process
approved by the Commission’s Order Nos. 2018-803(A) and 2019-817 issued in
this docket. Pursuant to the waivers granted by the Commission, the CPRE Queue
Number used for the Grouping Study was not interdependent with other
Interconnection Requests. Additionally, winning CPRE projects were able to
continue to progress through the interconnection process as these projects were not
interdependent with earlier-queued Interconnection Requests and not dependent
upon the construction of Network Upgrades in the transmission constrained areas.

Please see the chart below, which illustrates the current state of the Companies’
interconnection queues:
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d. The number of CPRE versus non-CPRE projects that achieved each significant
interconnection milestone (i.e. system impact study complete, facilities study complete,
IA signed, interconnection achieved) during the reporting period.

RESPONSE:

All CPRE Tranche 1 winning projects have completed the study process, signed
Interconnection Agreements, and are in the construction phase. One CPRE Tranche 2
winning project was an advanced stage proposal, meaning it had completed the study
process and signed an Interconnection Agreement prior to submitting a bid into CPRE.
One non-advanced stage CPRE Tranche 2 project has completed System Impact Study.

42 non-CPRE projects achieved interconnection in Q4 2020. 16 non-CPRE projects
executed Interconnection Agreements in Q4 2020. 15 non-CPRE projects completed
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Facilities Study in Q4 2020. 32 non-CPRE projects completed System Impact Study in
Q4 2020.
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